EXTENSION OF TIME PROPOSAL

1	Name of work	Development of roads and drains at Attur, Ananthpura, 3rd phase Sanitary Core, areas and drilling of borewells and providing pipline at SC/ST areas in ward no:03 and 04 of Yelahanka Division (Package No:09)
2	Amount of work portion	
3	Estimated Cost	Rs.500 lakhs
4	Name of Contractor	Sri K Venkataraju
5	Agreement no	
6	No and date under which work order issued	BBMP/EE/YNK.D/EPMT-05 W.O/86/2020-21, dt:18-12-2020
7	Time limit orriginally fixed for completion	6 Monthly
8	Date of application by the contractor for granting time exten.., Time Exten..,	206days
9	Date of receipt of application in the Sub Division office	—
10	Extension granted if any	—
	I	—
	II	—
11	Work carried out by the contractor during the original period stipulated in the contract	—
12	Work carried out during 1st extension	—
13	Work carries out during 2nd extension	—

14	Time now applied for	206 days
15	Date of recommanding time 2nd extension	—
16	Weather the original application of the contractor is enclosed	—
17	Balance of remaining work	—
18	Probable time required for completion of remaining work	—
19	Cost work charged establishment charged on the work after the expairy original period	—
20	Weather notice as per clause of contract has been issued	—
21	Remarks of the AEE and the daily rate of penalty proposed	—
21	Remarks of the EE and the daily rate of penalty proposed	ಗುತ್ತಿಗೆಯನ್ನು ಅವಧಿಯಲ್ಲಿ work not ಮುಗಿಸದೆ ಇರುವುದರಿಂದ ಗುತ್ತಿಗೆಯನ್ನು ಕೊನೆಗೊಳಿಸಲು ಮೇಲುಸ್ತುವಾರಿಯಲ್ಲಿರುವ ಹಿರಿಯ ಅಧಿಕಾರಿಯವರಿಗೆ ಶಿಫಾರಸ್ಸು ಮಾಡಲಾಗಿದೆ

Assistant Engineer

Assistant Executive Engineer
ಸಹಾಯಕ ಕಾರ್ಯನಿರ್ವಾಹಕ ಅಭಿಯಂತರರು
ಯಲಹಂಕ ಉಪನಗರ ಉಪವಿಭಾಗ.
ಜಿ.ಬಿ.ಎ.ಎ. ಬೆಂಗಳೂರು-106

Executive Engineer
ಕಾರ್ಯನಿರ್ವಾಹಕ ಅಭಿಯಂತರರು
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ಯಲಹಂಕ ವಿಭಾಗ

ಮುಖ್ಯ ಅಭಿಯಂತರರು
ಯಲಹಂಕ ವಲಯ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ